



Republic of Croatia

Presentation on progress on implementation of Article 5 Fourth Review Conference

by Mr. Damir Trut, Ph.D.

Croatian Ministry of the Interior, Assistant Minister

November 2019



Work plan for 2019 – 2026


Republic of Croatia	HA in the Republic of Croatia (km ²) - CHA+SHA								
	Planned	Areas to be released by demining (CHA) and survey (SHA) per year							
		2019	2020	2021	2022	2023	2024	2025	1.3.2026.
TOTAL	355,3	49,4	48,7	50,5	51,2	52,6	53,2	49,7	0,0
MoD areas	32,0	5,0	5,0	5,0	6,0	6,0	5,0	0,0	0,0
TOTAL (with MoD)	387,3	54,4	53,7	55,5	57,2	58,6	58,2	49,7	0,0



Progress made since 2nd extension

January 1, 2018 - October 31, 2019

No	County	Cancelled area(m ²)	Reduced area by Technical Survey (m ²)	Cleared area (m ²)	TOTAL (m ²)	No of Mines and ERW destroyed	No of Town/Municipality cleared
1.	Karlovac		484.228	4.379.827	4.864.055	1323	1
2.	Lika - Senj	198.522	318.775	26.901.200	27.418.497	2579	
3.	Osijek - Baranja	2.511.174	1.010.290	18.461.007	21.982.471	4987	2
4.	Požega-Slavonia	444.358	1.637.676	7.821.609	9.903.643	53	
5.	Split - Dalmatia		448	906.356	906.804	70	1
6.	Sisak - Moslavina	48.695	191.180	14.869.257	15.109.132	5436	
7.	Šibenik-Knin	622.257	1.777.945	4.151.745	6.551.956	358	2
8.	Zadar	1.931.185	1.931.179	4.903.994	8.826.358	281	1
9.	Brod-Posavina			232.980	232.980	2	1
Total		5.389.540	778.372	82.627.984	95.795.896	15.089	8



Republic of Croatia - Hazardous area



Remaining Challenge

No	Province / County	No. of towns/ municipalities with HA	Confirmed HA - km ²	Suspected HA - km ²	HA - km ²	No of AP mines	No of AT mines
1.	Karlovac	6	14	30.1	44.9	1.290	43
2.	Lika-Senj	9	81.4	29.6	110.9	8.270	1.039
3.	Osijek- Baranja	10	18	14.4	32.5	0	1.509
4.	Požega-Slavonia	2	9.1	5.5	14.6	620	11
5.	Split-Dalmatia	2	15.9	3.3	19.3	1.114	0
6.	Sisak-Moslavina	10	27.8	26.8	54.6	5.793	48
7.	Šibenik-Knin	5	12	3.7	15.7	933	10
8.	Zadar	9	12.5	9,7	22.2	779	167
TOTAL		53	190.8	124	314.8	18.799	2.827




Clearing mined areas (plan for 2020)

No	Province / County	Technical Survey (m ²)	Demining (m ²)	TOTAL (m ²)
1	Karlovac	1.252.593	1.135.027	2.387.620
2	Lika-Senj	330.701	12.302.911	12.633.612
3	Osijek- Baranja	494.455	2.901.908	3.396.363
4	Požega-Slavonia	1.272.841	1.250.318	2.523.159
5	Split-Dalmatia	0	542.289	542.289
6	Sisak-Moslavina	750.615	5.775.289	6.525.904
7	Šibenik-Knin	135.047	2.012.151	2.147.198
8	Zadar	817.123	11.043.827	11.860.950
TOTAL		5.053.375	36.963.720	42.017.095

in accordance with the approval of the second request for extension, but also the structural reform of the mine action system - the Republic of Croatia will submit an updated work plan by 30 April 2020



Source of funds for 2020



Assumptions for fulfilling 2nd request for extension

- Fulfilling demining and survey activities as planned in 2nd request for extension (2km² more than planned)
- Increased financial resources through State Budget and different ESI funds through the reporting period:
 - a) Naturavita
 - b) Fearless Velebit
 - c) Karlovac Karst
- Promising prospects for further EU funding
- Sufficient Capacities





Thank you!

CIVIL PROTECTION DIRECTORATE
Ministry of the Interior
Nehajska 5
10 000 Zagreb
CROATIA
<https://civilna-zastita.gov.hr/>

Damir Trut, PhD.
Croatian Ministry of the Interior
Assistant Minister

